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CCRNo. 8- C O 710 Logged Date //.2 2/55 |Rev. Request Type = CCR

Priority Routine [] Urgent ] Emergency Affected Release Rel: 2 Change Class 1I

Title (descnption)
GSFC SCSI Switch Cable Management Plan

Documents Affected Source Nos (RID. NCR, Action item, EDC CCR, etc.) or
Tech Reference

/4

920-TDG-012 Rev: 00

RTM Change [ ] Start New Baseline [X]

Problem

Requirements for fail over design caused the reconfiguration of the GDAAC and the production of a new type of cable
management plan,

Proposed Solution
The attached SCSI Switch Cable Management Plan reflects the as built at launch configuration for GDAAC

Need by COB: 1/23/98

Impact Analysis:

Organizations Affected: BOO O Contracts [} ECS Chief Eng [] Fos ] M&O [x]
Procurement [] Qo Rel. Dev ] Rel.A [] Rel.C ] SCDO Arch. []
Science Oft [] Security [] Subcontret [} Sys.Eng [] Sys)\ler:
Ccp!
Cost: None [] small [] Medium ] Large []
{Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Tim. Wells ext. 4021 Timothy E. Wells /M £ Ll [/ ‘22 78
Signature
Office M&O Office Manager Tom Jaeger / L ,ég, /, 39/7' “
Signature = 7 /_
Disposition ApprovedJZ] Approved w/Comment [_] Forward [ ] Disapproved [_]
Comments:
CCB Chairperson  Terry Fls;[her M/ KA/Z / / < 5/ 55’
Slgnature Date
CM010C86 ECcs
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